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TO ALL INTERESTED PERSONS AND AGENCIES: 

PROPOSED RESOLUTION TO SUPPORT A REQUEST FOR CLEANUP AND 
ABATEMENT ACCOUNT (CAA) FUNDS TO IMPLEMENT ASIAN CLAM CONTROLS 
IN LAKE TAHOE 

Enclosed is a proposed resolution supporting a request for Cleanup and Abatement 
Account (CM) funds to implement Asian clam control projects in Lake Tahoe. The 
California Regional Water Quality Control Board, Lahontan Region (Lahontan Water 
Board) anticipates considering the resolution for adoption at its February 2010 Board 
Meeting~ . 

If approved, the resolution will demonstrate that the Lahontan Water Board supports an 
authorization by the State Water Resources Control Board (State Board) to release 
funds from the Cleanup and Abatement Account (CM) to fund Asian clam eradication 
efforts in the amount of $987,713. The approval of this resolution does not in itself 
authorize the release of CM funds. If the resolution is approved by the Lahontan Water 
Board it will become part of a CM fund request application to the State Board for the 
fund release authorization. The State Board will consider the request at a future State 
Board Meeting. The State Board may authorize CM fund release in the amount 
requested, in an alternative amount, or not at all. 

We request you review the enclosed documents and provide us with your written 
comments no later than January 25, 2010. Comments received after that date cannot 
be given full consideration in preparation of the resolution to be presented to the Board 
for adoption. It is proposed to present these requirements to the Lahontan Water 
Board for adoption at its meeting set for February 10 and 11, 2010 in South Lake 
Tahoe, California. 

You may contact me at (530) 542-5466 if you should have any questions or wish to 
discuss the resolution language. 

Daniel Sussman 
Environmental Scientist 
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....NOTICE....
 
Submittal of Written Material for Regional BoardConsideraUon
 

In order to ensure that the Regional Board has the opportunity to'fullystudy and 
consider written material, it is necessary to submit it at 1e'8$titen (to) days before 
the meeting. This will allow distribution of material to the Board Members in 
advance of the meeting. Pursuant to Title 23 ealifornia Code'of':~~gl.llations 
Section 648.4, the Regional Board may refuse to admit written testimony into 
evidence unless the proponent can demonstrate why he or she was unable to 
submit the material on time or that compliance with thed~j;ldlineWould otherwise 
create a hardship. If any other party demonstrates prejudice resulting from 
admission of the written testimony, the Regional Board m'ayrefQse to admit it. 

A copy of the procedures governing Regional Water Board meetings may be 
found at Title 23, California Code of Regulatio~s;Section647 et seq., and is 
available upon request. Hearings before the Regional Board are not conducted 
pursuant to Government Code Section 11500,etseq. 

Complete Form and Return 

TO: California Regional Water Quality Control Board, Lahontan Region 

SUBJECT:	 Comments on proposed resolution supporting a request for Cleanup and 
Abatement Account (CAA) funds to implement Asian clam control projects 
in Lake Tahoe. 

__	 We concur with proposed resolution
 
We concur; comments attached
 
We do not concur; comments attached
 

______________ (8ign) 
__--'- (Type or print name) 
________________ (Organization) 
_______________ (Address) 
_______________ (City and State) 
_______________ (Telephone) 

California Environmental Protection Agency 

Recycled Paper 



CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
 
LAHONTAN REGION
 

RESOLUTION NO. R6T-2010· (PROPOSED)
 

REQUEST FOR CLEANUP AND ABATEMENT ACCOUNT FUNDS TO CONTROL 
ASIAN CLAM INFESTATION IN LAKE TAHOE 

__________ EI Dorado County	 _ 

WHEREAS, the California Regional Water Quality Control Boar 
(Lahontan Water Board), finds: 

1.	 The primary responsibility for the protection of w 
with the State Water Resources Control Board a 
Quality Control Boards. 

2.	 It is the responsibility of the Lahontan Wa g te the activities 
and factors that affect or may affec u of the region in order 
to achieve the highest water qua' maximum benefit to 
the people of the State. 

3.	 The Water Quality Contr an Region (Basin Plan) was 
adopted in 1995. The id e need to protect the surface 
and groundwaters of t hoe Hydrologic Unit. 

4.	 The non-nativ b/cula fluminea) was detected in Lake Tahoe 
in 2002 and si ded its infestation. 

5.	 at to water quality and beneficial uses through 
Ion and excretion of high levels of bio-available 

horus into the water column and sediment substrate. 
Ion on the south east portion of Lake Tahoe contributed to 

mentous algae in summer 2008. These algal blooms negatively 
d the sthetic enjoyment of Lake Tahoe. Additionally, decomposition 

ian clam shells increases localized calcium concentrations in the water 
mn, creating a suitable habitat for potential establishment of aggressive 

and Quagga mussels. 

6.	 Lahontan Water Board staff, as a participant in the Lake Tahoe Aquatic 
Invasive Species Coordinating Committee and the Asian Clam Working 
Group, supported a report, Development ofAsian Clam Control and 
Monitoring Plan Strategies for Lake Tahoe (Attachment A). The report, 
completed in fall 2008, includes a four part management plan: I) Field testing 
of removal options and identification of science needs, II) Evaluation of a 
recommended strategy for Asian clam control, III) Implementation of the 
control strategy, and IV) Long-term monitoring to evaluate success. 



Cleanup and Abatement Account Funds 

7. 

8. 

9. 

10. 

11. 

-2- RESOLUTION NO. R6T-2010- (PROP)
 

On March 9, 2009, the State Water Resources Control Board authorized an 
urgency request of $100,000 from Cleanup and Abatement Account funds to 
supplement $303,248 from other agencies to implement an Asian clam 
removal pilot project in Lake Tahoe. The Asian clam removal pilot project is 
Part La. of the four part management plan. California's Tahoe Resource 
Conservation District administers the pilot project. 

On June 2,2009, the State Water Resources Control Board authorized an 
additional $100,000 in Cleanup and Abatement Account funds implement 
an Asian clam survey of Lake Tahoe. The lakewide survey 
autonomous underwater vehicle to determine the extent rn 
infestation, including deepwater surveys where SCUB di vel. 
The UC Davis Tahoe Environmental Research Ce admin roject 
in collaboration with researchers from the Univer of B( h a. The 
Nevada Division of State Lands authorized $20,0 coli b ation with 
researchers from the University of Nevada teesurvey 
project. The lakewide survey for Asian cl festa .b.i. of the four 
part management plan. Data from the su going post­
processing, but initial reports indica t p known populations of 
Asian clams were found, includin s at depths of 80 
meters. 

e Asian clam survey are both 
ent plan. Findings from the pilot 

to conduct Part II of the clam management 
ot project is anticipated in February 2010. The 
is anticipated July 2010, with preliminary data 

ions taken in Part III and Part IV of this plan 
m Parts I and. 

requests that State Board authorize $987,713 
nd Abatement Account to implement three Asian clam 

cts, uant to Parts liLa. and IIl.e. of the four part Asian clam 
e t plan. Project costs for the three projects, to be conducted in the 
2011, d 2012 field seasons, total $1,230,713 (Attachment B). The 

ntan Water Board does not anticipate further requests for Asian clam 
ing during the following three years. The requested funds will be 

co . ded with $243,000 in Southern Nevada Public Lands Management Act 
(SN LMA) money from the US Fish and Wildlife Service to meet the project 
bUdget. The project will be administered by the Tahoe Regional Planning . 
Agency. Budget tracking and compliance monitoring needs will be funded 
with a portion of the US Fish and Wildlife Service contribution. 

Requested funds are in addition to previous money spent on Part I of the Asian 
clam management plan. Previous funding for Part I is detailed in Table 1. 
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Table 1. Funding contributed for previous projects in accordance with 
the Asian clam managemern:.:tx;la;;:n::...,...---,----:---;-_.,.-,-_-,-__-----, 

Pilot Lakewide 
Eradication Surve Total 

State Board CM $100,000 $100,000 $200,000 I 
USFWS $145,495 $145,495 
US Bureau of 
Reclamation $8,000 $8,000 
Nevada State Lands $150,000 $20,000 $170,000 
Total $403,495 $120,000 $523 

In addition, the Asian Clam Working Group members ha 
requests for further SNPLMA funds to aid Parts II an of 
management plan. Review of these requests is n mpl e. 
requests are detailed in Table 2. 

m 
MA 

Table 2. Outstandin 

SNPLMA Round 
Round 10 
Science 
Round 10 
Science 
Round 11 
Ca ital 
Round 11 
Ca ital. 

12. 

Estimated project 
com letion date 

June 2010 

November 2010 

Summer 2011 

Fall 2011 

Asian Clam Working Group proposes to spend 
if approved by State Board by April 2010) with 

I i1dlife Service funds to implement a one acre 
ication project in the Marla Bay region. It is necessary to 

t in May 2009 to take advantage of warm water 
a calm lake. Installation prior to the busy boating season will 

su . er safety. This project will demonstrate the large scale efficacy 
bottom barrier eradication technique. Lessons learned, with respect to 

oyment logistics and large scale clam mortality effectiveness will be 
d to subsequent projects. 

13.	 The Asian Clam Working Group plans to implement clam eradication in 
Emerald Bay during the 2011 field season. Asi~n clams were discovered in 
the bay in summer 2009. Emerald Bay presents several logistical challenges 
to the implementation of the bottom barrier method. These include a sloped 
and irregular lake bottom, and high boat traffic. Due to these challenges, the 
cost to implement an eradication project in Emerald Bay is $521,263. The 
clam infestation, mapped by SCUBA survey in September 2009, is of 
relatively low density, but does extend into the entrance channel to the bay. 
The area of infestation is approximately one acre. Lessons learned from the 
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2010 field season will be applied to overcome these challenges. The high 
cost of this proposed project is associated with challenges related to the 
project site. These challenges include a heterogenous and sloped lake bed, 
and implementing in the entrance and boating channel of Emerald Bay. 

14.	 Part II of the four part management plan employs an expert panel to evaluate 
the management strategy for Asian clams. The panel, to be convened in early 
spring 2010, will evaluate the pilot level technique and project level 
eradication performance, as well as the state of infestation determined by the 
lakewide clam survey. The remaining $317,848 being request ill be 
disbursed, pursuant to this management strategy, to imple acre 
eradication project anticipated for the 2012 field season. tation 
is expected to cost less than the other proposed proje 
decreased labor costs associated with an increase' 
efficiency and a decrease in indirect costs, 

Under Water Code section 13442, upon aR 
as the Lahontan Water Board, with autho 
effects thereof, the State Water Resourc 
to be paid from the account of the R a 
waste or abating its effects on w 

15. pub!" gency, such 
te or abate the 

r ay order moneys 
st it in cleaning up the 

The Lahontan Water Board con 
meeting held on Februa 

16. ments received at its regular 
ake Tahoe, California. 

THEREFORE BE IT RESOL 

The Lahontan Water e State Water Resources Control Board 
allocate funds from t tement Account to the Lahontan Water 
Board in the amount hese funds will be used to implement Asian clam 
eradication ac . s described in this resolution. 

've Officer, do hereby certify that the foregoing is a full, 
py 0 . esolution adopted by the California Regional Water 
d, Lahontan Region, on February 10, 2010. 

LDJ. SINGER 
UTIVE OFFICER 

Attachments: A:	 Development of Asian Clam Control and Monitoring Plan 
Strategies for Lake Tahoe 

B. Budget for Asian Clam Control 2010, 2011, 2012 



Attachment A 

DEVELOPMENT OF ASIAN CLAM CONTROL AND MONITORING PLAN STRATEGIES 

FOR LAKE TAHOE 

Report submitted to 

Tahoe Regional Planning Agency 

and the 

Lake Tahoe Aquatic Invasive Species Working Group 

from 

Dr. M. Wittmann l , Dr. S. Chandra2, Dr. J. Reuter l , Dr. G. Schladow1, S. Chilton3, T. 

. Thayer4, Nicole Cartwright5, D. Smith6, David Catalano7, Kim Tisdale7, Elizabeth 

HarrisonB 

1University of California- Davis 

2University of Nevada- Reno 

3US Fish and Wildlife Service 

4Tahoe Regional Planning Agency 

5Tahoe Resource Conservation District 

6Lahontan Regional Water Quality Control Board 

7Nevada Department of Wildlife 

BNevada Division of State Lands 

9California State Lands Cornmission 

lOCalifornia State Parks 



Attachment A 

A. INTRODUCTION 

Asian clam (Corbicula fluminea) is a non-native treshwater bivalve that has 

established in Lake Tahoe and is causing apparent associated environmental 

impacts. It has been observed in Lake Tahoe at very low densities since 2002, 

but recently (April 2008) populations have been discovered in much higher (50­

3000 clams m-2) but patchy densities in the southern (CA-NV) portion of the lake. 

Members from Universities of California- Davis and Nevada- Reno (UCD and UNR 

respectively) conducted exploratory research since the discovery of the 

increased Asian clam populations in April 2008. University researchers and 

agency staff from the Tahoe Regional Planning Agency (TRPA), Tahoe Resource 

Conservation District TRCD, U.S. Fish and Wildlife Service (USFWSI and the 

Lahontan Regional Water Quality Control Board (LRWQCB) recently formed a 

working group to prioritize research, monitoring, and control projects of Asian 

clam populations in Lake Tahoe. The objective of this document is to provide the 

full suite of research needs as called for by a complete science plan with regard 

to Asian clam management. In this context. research includes scientific 

information related to Asian clams as well as information related to the logistics 

of the in situ field removal operations. The amount of funding available will 

determine the prioritization of the proposed research below. To date, we have 

$100,000 committed from U.S. Fish and Wildlife Service, $100,000 from the 

emergency clean up and abatement funds from Lahontan Regional Water 

Quality Control Board, and $125,000 from the Nevada Division of State Lands. 

This sum allows us to immediately begin project work as enumerated below in 

Part 1a only-which includes pilot testing and .research. of removal and 

abatement techniques. This work is scheduled to begin in February 2009. 

Additional funds are needed to complete remaining tasks in 2009,and also into 

2010. 

2 
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B. PROBLEM STATEMENT 

Asian clam are known aggressive invaders that have significant environmental 

impacts. Through Lake Tahoe field surveys, laboratory experiments, and 

literature reviews conducted since April 2008, UCD and UNR researchers have 

found that Asian clam 1) excretes elevated levels of nitrogen and phosphorus 

into the water column and sediment substrate 2) filters high volumes of water, 

and 3) have a strong correlation to the growth of large, nuisance blooms of 

bottom-dwelling, filamentous algae in the shorezone. Potential impacts of 

exponential increases of this species include degraded water quality, decline of 

pelagic phytoplankton and zooplankton communities, disruption to Lake Tahoe 

sports fisheries, increased levels of calcium through the concentration of dead 

shell matter with a promotion of other regional exotic species (Quagga), and 

out-competing Tahoe's native benthic species such as the Montane Pea clam , 
(Pisidium spp.) and the Ramshorn snail (Planorbidae). Given these potential 

impacts, there is increasing recognition to develop an effective control strategy 

of Asian clam populations, predicting their spread, as well as the prevention of 

future invasive species (e.g. quagga and zebra mussel, the spiny water flea, 

etc.) introduction and establishment. 

It is important to note that there is no obvious, simple option that has been 

proven to control Asian clam at other locations, therefore, eradication of Asian 

clam in Lake Tahoe is unlikely. However, management aimed at minimizing 

Asian clam population growth and impact to Lake Tahoe may be feasible. 

Consequently, the strategy at Lake Tahoe must be undertaken within an 

adaptive management framework, wherein new knowledge is used to inform 

and update management decisions. 

C. ASIAN CLAM MANAGEMENT PHASES 

3
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The framework that we have identified to design and implement a research­

based, lake wide Asian clam management plan involves a four part program. 

This program includes the use of pilot project testing and re-testing in small 

isolated Asian clam infestations, observation and monitoring, and the use of this 

information to develop an informed long-term management strategy for Asian 

clam in Lake Tahoe. The four parts are: I) Field testing of removal options and 

identification of science needs, II) Evaluation of a recommended strategy for 

Asian clam control, ,") Implementation of the control strategy, and IV) Long-term 

monitoring to evaluate success. Actions taken in part III and part IV of this plan 

are contingent on findings from parts I and 1/ given efficacy, timing and costs 

associated with pilot projects and internal and external reviews. The steps with 

each part are outlined below. 

There are currently three mechanical management operations under 

consideration for pilot testing: 1) diver assisted suction removal (to physically 

remove clams from lake sediments), 2) bottom barriers, or large impermeable 

sheets to cover and kill Asian clam populations by reducing oxygen and food 

availability-and 3) some combination of the two treatments. These 

management options were selected because of their non-chemical nature, 

their previous use in Lake Tahoe to treat Eurasian watermilfoil and Curly leaf 

pondweed. Diver assisted suction removal is not practical for removal of clams 

. from extensive areas, as the depth of clam habitat (4 inches) will require the 

removal of too much material from the lake bed. This technique may, however, 

be useful for removing small patches of clams. Diver assisted suction may have 

greater use in removing surface deposits of dead clam shells. Pilot testing of 

diver assisted suction will therefore focus on removal of small patches and 

removal of surface deposits. Barriers are currently believed to hold the greatest 

potential for controlling clams in areas where they are present over large areas 

(acres). The focus of the pilot testing will be to determine the minimum length of 

time for which barriers need to be in place to kill clams by depletion of oxygen 

4
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and/or food supply, and methods for efficiently installing large areas of barrier 

material (hundreds of square meters). 

There are five points of evaluation related to efficacy of the field pilot tests: 1) 

Does the use of diver assisted suction removal and/or bottom barrier installation 

and removal cause nearshore turbidity requirement to exceed minimum levels 

as defined by the regulatory agencies?, 2) What are the impact of the 

respective management strategies on the physical removal or mortality rates of 

live clam beds? 3) Does diver assisted suction dredging effectively remove 

surficial shell matter, thus reducing localized calcium sinks? 4) What is the 

logistical capability of the action, i.e.. what is the rate of removal per unit area 

per unit effort? And 5) What are the long term consequences of the 

management action? Once the efficacy of the small scale pilot removal efforts 

has been evaluated, these or other management options will be assessed for 

the possible implementation at a larger scale (i.e., multi-acre and/or whole lake 

treatment). A detailed work plan for Part I will be developed prior to the 

commencement of pilot operations as part of the permitting process. This work 

plan will, however, be adaptive in nature and designed to be modified as the 

testing proceeds. 

Additionally, the use of natural, mild molluscicides (e.g. potassium) will be 

explored as a non-mechanical option in the laboratory as a possible long-term 

control option. These experiments are to test the concentrations required for 

effective yet environmentally safe use in the field, as well as to collect 

information that will be critical to inform the approval process for use in Lake 

Tahoe. 

Part I - Field Testing of Removal Options and Identification of Science Needs 

Part I of the Lake Tahoe Asian clam management plan is to 1) evaluate the 

technical feasibility, application logistics and cost for the various control options, 

2) determine specific monitoring and management needs, 3) assess the 

5
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feasibility for Asian clam control using pilot test plots «1 acre), and 4) perform a 

quantitative analysis of efficacy of control methods. Part I is designed to inform 

the management and research team for longer term control and monitoring 

options. These actions are an assessment necessary to determine likelihood of 

success and strategy before whole-lake implementation occurs. At this time we 

anticipate actions to include: 

a.	 Design ancflmplementation of pilot removal operations 

•	 Selection and implementation of areas to test diver assisted 
suction removal and bottom barriers. This includes the 
installation of silt curtains to minimize the impacts of increased 
sediment resuspension as well as the possibility for juvenile 
spread during the pilot stage 

•	 Evaluate the ability of screens/sieves within the waste 
collection system to remove small (young) clams 

•	 Determination of proper suction removal equipment required 
to operate effectively at Lake Tahoe 

•	 Determination of most effective means of providing diver air 
(compressed air tanks or surface diver air compressor) 

•	 Development of diver safety procedures including back-up 
diverts), safety officer and emergency equipment 

•	 Establish minimum equipment (boat barge, hoist 
c1am/vegetation disposal) requirements for winter operation 

•	 Establish minimum weather conditions for safe and effective 
removal operation 

•	 Determine waste (clams etc.) disposal site 

•	 Determine most efficient bottom barrier size, handling and 
material 

•	 Establish maximum water depth for diver operations 

b. Monitoring program to assess: 

6 
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•	 Efficacy of the control technique in pilot areas- includes 
immediate monitoring of clam populations to quantify the 
removal effort by suction removal. barriers, etc. This will be 
based on number of clams removed, number remaining, 
dredge size selectivity, assessment of clam mortality. 

•	 Impacts to lake water during operations (including the fate of 
dredge return water), changes to bottom substrate 

•	 Recolonization of sites, colonization of new sites, and release 
of juveniles during treatment 

•	 Asian clam population changes--Areal expansion, biomass 
growth and changing population densities in existing (non­
treatment area) beds, includes impacts or suction removal on 
reproductive biology (release of juveniles into water) 

•	 Environmental impacts as a result of Asian clam control­
includes changes in nutrient flux, turbidity, dissolved oxygen, 
and benthic disturbance 

•	 Efficacy of large scale removal. including water depth, 
acreage, disposal of large amounts (weight and mass) and 
personnel 

c.	 Clam bed expansion from existing beds, lake wide distribution, 
development of novel technology 

•	 We currently have an incomplete understanding of the rate of 
expansion of existing beds and their lake wide distribution 
(only aware of populations from Zephyr Cove to Pope 
Beach-west. north shores have not been surveyed). An 
understanding of lake wide distribution and their growth is 
critical to determine strategies for lake-wide control. 

•	 Field testing of remote sensing technologies (such as sonar, 
high resolution photographic surveys by autonomous 
underwater vehicles, airborne Iidar etc.) as a tool to rapidly 
assess large areas of the lake for the presence of clams. Such 
technologies are used elsewhere to detect fish egg masses 
and other biota in sediments; could provide a rapid and 

7
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effective means to survey for Asian clam presence on a large 
scale. If initial field tests determine that this survey method is 
effective, then a lake wide survey would be conducted. This 
will inform (f) below. 

d.	 Clam population growth rate, food utilization, development of a 
growth model 

•	 Understanding basic life history and clam energetics will be 
critical to determine the variability in their growth rates around 
the lake. We will quantify growth in existing patches and 
determine constraints (food, temperature, light. etc.) that may 
or may not be limiting their growth. 

e.	 Habitat suitability of lake wide area 

•	 A comprehensive, bottom sediment survey of environmental 
conditions has never been completed for the lake. This will be 
needed in order to assess which locations may establish clam 
populations. 

f.	 Lake wide i~pacts at current or enhanced levels 

•	 Impacts to the lake's ecology are unknown and likely vary 
based on the density of clams in a given locations. Changes 
to the open water (phytoplankton, clarity) and benthic 
communities are expected and could alter native fisheries. 
We will assess the potential for changes in clams of varying 
patch size. 

•	 Impacts to drinking water systems--evaluation of nutrient or 
particle additions as a result of biofouling at intake pipes, 
possible impacts to non-filtration status (communications via 
Tahoe Water Suppliers Association (TWSA)) 

g. Facilitation	 by clams of other invasive species (e.g. quagga mussel) 
via the release of calcium from dead clam matter. 

h.	 Laboratory testing of molluscicide treatments (effective dosages, 
impacts to clams, water quality, etc.) 

i.	 Permitting, RFPs and funding (to be done by AIS) 

8
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•	 Permits will need to be written for the project by TRPA. TRPA 
staff within the Environmental Improvement Branch would be 
the lead planner for this permitting effort1• 

j.	 Outreach and education (see Section V) 

Part II - Evaluation of a Management Strategy for Asian Clam Control 

Once the pilot testing has been completed and efficacy and environmental
 

impact have been reviewed, a preferred management strategy for Asian clam
 

. control can be selected. This process can include multiple (2-3) pilot test periods.
 

This selection process includes input from. the Lake Tahoe Asian clam
 

management and research team, project stakeholders, and external reviewers:
 

a. Economic evaluation of lake wide management strategy 

b. Report on the efficacy of pilot testing 

c. Summary of all scientific findings to date 

d. Lake Tahoe Asian clam work group and an external review panel will 

be convened to evaluate the potential based on the latest scientific 

information to determine the efficacy of removal strategies and 

effort. Information will be based on pilot test plot information, lake 

wide distribution, and information gathered to date. 

e. Report on recommendation strategy and timetable for clam control 

f.	 Evaluation of funding sources 

g. Public and agency outreach 

I The Asian clam management working group is currently working ~n permit issues. In addition to 
the members represented on this document. we will invite representatives from the CA State 
Lands Commission as well as California State Parks to ensure proper permitting. 

9 
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Part III-Implementation of expanded demonstration and/or lake-wide control 

actions 

Upon completion of Parts I & II, the Asian clam control and monitoring project 

could progress in one of two directions: a) the implementation of an expanded 

demonstration (larger than pilot test plots but at a smaller scale than whole-lake 

effort) of possible control strategies, or b) the implementation of the large scale, 

lake wide control plan. The selection of option a or b will be determined by the 

evaluation of economic and environmental cost in the pilot testing periods of 

phase 1 and 2, assessment by the external and internal review panels, and 

feasibility of implementation given timing (I.e., winter periods to minimize impact 

of Asian clam reproductive cycle, high frequency recreational boating periods, 

etc.). Phase 3a or phase 3b should occur at a time to minimize the impact of 

Asian clam reproductive biology on the success of the management strategy, 

and should include an important public and agency outreach and 

communication scheme. This cannot be implemented until feasibility of 

management strategy and lake-wide distributional data have been 

determined. 

a. Implementation of recommended control strategies 

b. Onsite monitoring of existing locations 

c. Continued	 monitoring of control patches to determine 

recolonization, new colonization, benthic conditions, and water 

quality initiated in Part I. 

d. Finalize research recommended from peer review panel. 

e. Evaluation of efficacy of expanded demonstration/ lake wide control 

f.	 External peer review panel to evaluate progress and 

recommendations 

10
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Part IV - Long-term Monitoring to evaluate success 

To understand the impact of control strategies, a long term monitoring plan must 

be employed. This will include the observation and evaluation of: 

a. Recolonization of Asian clam in areas where control strategies have 

been implemented 

• Growth and population level changes both within and without 

management areas 

• Includes both localized and lake wide survey 

b. Sediment characteristics 

•	 Changes to benthic areas as a result of Asian clam presence or 

removal (nutrient content, anoxia, calcium levels, etc.) 

c. Colonization in novel. uncolonized areas 

Water quality conditions including benthic and pelagic habitats, ties t,o 

stormwater, Asian clam related algal blooms 

D.	 Timeline and Related Costs 

The following section outlines a timeline related to cost estimates and detailed 

actions, as well as a public outreach and interagency communication plan for 

the four phase Asian clam management plan. It is important to recognize that 

funding availability can affect the priority of needs outlined in Parts I-IV above, 

and detailed in the table below. Our intent was to provide the full suite of 

research needs as called for by a complete science plan. The table in this 

section shows the phase schedule with details related to actions, items, and 

where funds have been applied from (SNPLMA and Nevada Division of State 

Lands Tahoe License Plate Round 12), and suggestions for where needed 

funding may come from (SNPLMA capital funds (Capital) and LRWQCB request 

11
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for urgency funds from the State Water Resources Control Board Clean up and 

Abatement Account (Abatement)). This table does not include funds already 

spent or research actions already completed. 

•
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TABLE 1. COST BREAKDOWN FOR FIVE YEAR PROJECT (PART 1,2 AND 3 ARE TWO YEARS, PART 41S APPROXIMATELY 5 YEARS) 

(Yellow highlighting indicates PART total with breakdown following) 

ITEM TIME SCHEDULE COST 

PART 1. Initial Management Response and Related Science and Monitoring 
Needs 

November 2008-November 2010 $1,398,400 

a. Initial Management Response November 2oo8-December 2009 $382,000 

i. Design pilot removal operations 
• Suction removal 
• Bottom barriers 

$19,7002 

~-ii. Conduct pilot removal operations 
• Operation costs 
• Equipment costs 
• Project management 

$90,000 
$35,000 
$20,000 

iii. Monitoring 
• Success of field removal operafions 
• Immediafe removal effecfiveness 
• Impacts to lake water during operations 
• Change in bottom substrate condition following treatment 
• Survey for recolonization of Corbicu/a, other invasive species and/or 

native species following treatment 
• Release/survivorship of juveniles during treatment 

Operation costs (LAB CHEM COSTS 125 SAMPLES @ $150 each. boat time 
50 hours@200,3000, supplies. computing, etc.) 

LAB OPERATIONS (UCD AND UNRj 

$18,200 
$21.BOO 
$20,000 
$IB,200 
$48,000 

$9,000 

$31.800 

$20,000 

iv. Public outreach 

1---­

$2,600 

v. Agency coordination $2,600 

vi. Project administration $11 ,200 

f------yji. Reporting $13,900 

2 These funds to come from remaining Bureau of Reclamation funding, granted to UC Davis and UNR May 2008 
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b. Science Needs for Decision-Making and to Develop an Informed 
Management Plan3 

November 2008 - November 2010 $1,016,400 

i. Distribution and location 
• Development/field testing of remote sensing techniques $14,800 
• Completion of distribution analysis for the southeast/south shores $47,600 
• Depth of clam burial in sediment $11,100 
• Lake-wide survey $75,800 

Operating costs including boat time 1120 hours at $200 per hour), travel 
costs, bottles, etc., lab house in Incline (7.5 month at $1500 per month) 

$38,300 

Lake-wide survey remote sensing costs (Subject to field testing (side scan 
sonor, AUV, alternative technologies.: includes instrument field survey 
time. post-processina data analvsis) 

$130,000 

ii. Characterization ot Corbicula population growth 
• Clam bed range expansion monitoring $16,300 
• Corbicula fecundity/reproductive cycles and growth study $19,700 
• Determine rates of food usage (from both open water and sediment 

sources) and quantity how food available regulates growth and 
reproduction 

. $25.400 

• Development of growth model based on food resources, water 
temperature, calcium concentrations. UV light conditions, etc. 

$21.000 

iii. Habitat suitability of lake wide area 
• Bottom substrate characterization (e.g. organic content, pore water 

chemistry, particle size distribution, macro-topography) 
$24,200 

• Surface current transport and wave action modeling $96,000 

3 Scientific understanding of the Asian clam (Corbicula) in Lake Tahoe is currently inadequate to inform resource agencies and 
decision-makers in the Lake Tahoe Basin with a management plan for this invader that contains a reliable risk assessment for the 
various levels of treatment available. Since the time scale for the growth and development of these biological populations is on the 
order of many months to years, it is only reasonable that the important science needs be initiated as early in this program as possible 
to ensure that future management actions is guided by more a more complete understanding. The results of the recommended 
research and monitoring will be used throughout all parts of the management effort inclUding immediate (year 1 - development of 
control approach), intermediate (years 2-3--implementation of control actions), and future (years four and beyond --evaluation of 
success and adaptive managementj. 
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• Environmental parameters related to establishment and growth 

(e.g. UV light. temperature. wave action) 
Funds for Jim Oris for UVProject 
Operating costs (includes boat time (45 hours at $200/hour). car travel. 
supplies @$8000J 

$45.200 

.$50.000 
$19.000 

iv. Lake-wide impacts from current or enhanced levels of Corbicu/a 
• Localized stimulation of nuisance blooms of benthic algae 
• Impacts to in-lake phytoplankton, zooplankton. nutrients and lake 

clarity 
• Impacts on native benthic organisms 

Operating costs (bottles, 1 freezer, 1 incubation chamber. beakers. bags. 
sUQar, boat time 50 hours @ $200/hour) 

$34,500 
$42.800 

. 
$20.400 
$17,000 

v. Facilitated invasion of quagga mussels via calcium release from dead 
clam shells 

• Laboratory testing of survival. growth and reproduction using 
quagga mussels 

• Clam shell leaching experiments 
• Field sampling of lake water in direct contact with Corbicu/a 
• Assess need for shell removal following bottombarrier 

Operating costs includes boat time (36 hours at $200/hour), car travel, 
and supplies 

LAB OPERATIONS (UCD AND UNR) 

$13.900 

$16.100 
$17.100 
$28.200 
$16,000 

$20.000 

vi. Laboratory molluscicide testing and evaluation $20,000 

vii. Science coordination $5.000 

viii. Public outreach $2.600 

ix. Agency coordination $2.600 

x. Scientific project administration $44.000 

xi. Reporting $81.800 

PART 2. Evaluation of Strategy tor Asian Clam Control4 July 2009 - October 2009 $172,400 

4 During this part of the management plan basin agencies. together with the in-basin science team and an external peer panel. 
selected because of their knowledge of Corbicu/a ecology and management, will use the existing information and risk assessment to 
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i. Economic evaluation tor lake-wide management strategy $30,000 

ii. Preparation/participation and technical assessment by external peer $55,400 
review panel
 

Panel costs
 $40,000 

iii. Report on Recommended strategy and Timetable tor Corbicu/a $33,800 
Control in Lake Tahoe5 

iv. Public Outreach $2,600 

v. Agency coordination $2,600 

vi. Project administration $10,600 

PART 3. Implementation of Expanded Demonstration and/or lake-wide November 2009 - Ocfober 2011 TBD 
Control Acfions 

i. Implementation of recommended control strategy either at an Cost estimate 
expanded demonstration scale in the beds located in the southeast comes from 
portion of the Lake, or lake-wide as determined in Part 2 economic report 

in Dart 2 
ii. On-site monitoring during removal operations $74,800 

LAB CHEMISTRY COST: 200 SAMPLES@$150 each $30,000 

iii. Continued monitoring of recolonization, new colonization, benthic $141.600 
condition, and water quality status initiated in Part 1 

iv. Finalize research as recommended in Part 1b No Budget 
Associated (Part 

lbJ 
v. Evaluation of efficacy of expanded demonstration/lake-wide control $44,200 

each year 

determine the extent to which removal/control actions will be taken during the winter of 2009-2010. Tasks listed under Part 2 require 
the tull completion of Part 1a and Part 1b to the extent possible. 

5 Produced cooperatively by the LTAISWG (and associated agencies), in-basin science team and external peer review panel. 
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vi. Annually, assemble external peer review panel to evaluate progress 

and discuss future actions 

Panel costs 

$14,500 

$50,000 

vi. Public outreach $2,600 

vii. Agency coordination $2,600 

viii. Project administration $24,700 

ix. Reporting $49,000 
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PART 4. long-term Monitoring to Evaluate Success November 2011 - annually into the 
fufure6 

$103,400 

i. Survey for recolonization of Corbicu/a, other invasive species and/or 
native species in and adjacent to the treated areas 

$25,700 

ii. Change in bottom substrate condition in treated areas $27,300 

iii. Lake-wide survey for Corbicula in previously un-colonized areas $25,700 

iv. Water quality conditions including pelagic and benthic habitats $10,000 

vi. Public outreach $2,600 

vii. Project administration $2,600 

viii. Reporting $9,500 

Table 2. Total amount requested from executive committee less other available funds for initial two year period 
.- ---- .- -_. . ...- ..._._--- . _..- . .. .. - .-' 

Amounf requested and funding sources 

Total 

Total minus in kind matching (UCD and UNR) 

Total minus in kind matching and SNPLMA, NDSL funds (if granted) 

Value 

$1,398.400 

$1,204,770 

$803,196 

Total minus in kind matching and SNPLMA, NDSL funds (if granted), and remainder BOR funds ($23K) $780,196-­

Total minus in kind matching and SNPLMA, NDSL funds (if granted), and remainder BOR funds ($23K) and 
Emergency funds 1$25K) 

Total minus in kind matching and SNPLMA, NDSL funds (if granted). and remainder BOR funds ($23K), Emergency 
funds ($25K) and LRWQCB urgency requests from the State Water Board's Cleanup and Abatement Account 
($100K for urgent suction removal and up to $100K additional urgent funds for research and monitoring). Requests 
>$100K from Cleanup and Abatement Account require State Water Board approval and could take several 
months to approve. 

$755,196 

$655,196 

6 It is expected that long-term monitoring for i-iii will be needed on an annual basis for at least five years following treatment. 
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Attachment A 

E. DEFINE WORKING GROUP AND PARTNER ROLES 

The Asian clam working group combines a research team from UC Davis Tahoe 

Environmental Research Center (J. Reuter, G. Schladow, M. Wittmann) and 

University of Nevada Reno (S. Chandra) with a management team represented 

by members from the Tahoe Resource Conservation District (N. Cartwright and 

D. Roberts), the U.S. Fish and Wildlife Service [So Chilton), the Lahontan Regional 

Water Quality Control Board (D. Smith), Tahoe Regional Planning Agency (T. 

Thayer, D. Oliver), Nevada Department of Wildlife (D. Catalano and K. Tisdale), 

Nevada Division of State Lands (E. Harrison). In the future, representatives from 

the California State Lands Commission and California State Parks will be involved 

in this project. 

The research team (UNR & UCD) will provide scientific guidance and technical 

expertise regarding Asian clam biology, control and its relationship to the 

physical, chemical, and ecological properties of Lake Tahoe. UCD and UNR will 

conduct onsite monitoring and analysis of short and long term control 

treatments, field work including Asian clam presence/absence surveys, physical 

habitat characterizations, laboratory experimentation, and analysis of 

ecological data. As well as conducting the research described above, the 

research team may choose to collaborate with other research institutions when 

additional expertise is warranted. 

The operations plan for Asian clam removal will be carried out cooperatively by 

U.S. FWS, TRPA, TRCD, and UCD and UNR. Initially TRPA will procure a diver­

assisted suction removal unit and the TRCD will contract for the personnel and 

additional equipment required to facilitate the project. TRCD will also develop 

and implement a media and outreach plan. Specific locations in California and 

Nevada for the removal coinciding with research conducted by UCD and UNR 

will be determined and logistical considerations will be evaluated. Weather and 

contractor availability will determine the operational windows, but the project 
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will most likely proceed in January 2009 and continue for ten to twenty working 

days. Personnel will be contracted by the TRCD and will be under their 

contractual control. Suction removal equipment will be purchased and 

retained by TRPA and TRPA watercraft will be utilized during the operation. 

Project coordination will be facilitated by U.S. Fish and Wildlife Service (FWS). 

Additionally, TRPA in its role as the bi-state regulatory agency, will provide 

permitting for the project. The TRPA will also provide logistical support for the 

removal and monitoring effort. as well as assistance with public outreach and 

agency coordination. Lastly, the TRPA will work with state and federal agencies 

to provide funds for the project. 

The role of the Nevada Division of State Lands (NDSL) in the Asian Clam Control 

and Monitoring Plan are several. The State of NV owns the lake bottom 

lakeward of elevation 6223.0 feet and therefore NDSL will need to provide 

temporary authorization for any work planned for pilot projects associated with 

Asian Clam control. The State of Nevada has a vested interest in assisting with 

Asian Clam control and therefore some financial assistance from NDSL will be 

provided for the pilot program. NDSL will assist in providing public outreach on 

these efforts where feasible and where resources are available. NDSL intends to 

provide authorization to another party to submit an application on behalf of 

NDSL to complete the clam removal work. It is expected that this party will be 

issued the TRPA permit rather than NDSL. NDSL will provide authorization for 

another party to complete the actual pilot activities on NDSL property. 

NDOW will be able to provide limited on the ground assistance due to budget 

constraints and resources. NDOW can provide a barge (diver staging, material 

collection, etc.) if needed but will not have anyone available to man the vessel. 

In addition, the State of NV has a vested interest in assisting with the control of 

Asian Clam species and therefore will provide assistance when possible. NDOW 
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may be able to provide some outreach through the department webpage and 

conservation education program. 

TRCD will manage outreach coordination with HOA's,· presentations, 

development, etc. as specified in the table in section F. The TRCD will manage 

possible contracts, grants, and possibly permits. Finally, TRCD will assist in the 

coordination with agencies, CCC members, removal crews and scheduling 

related to removal pilot and demonstration projects. 

LRWQCB will provide support for the project and request up to $100K from the 

State Water Board Cleanup and Abatement Account funds for the urgent 

suction removal and bottom barrier pilot projects. Additionally, LRWQCB will 

review, comment, and provide active involvement if the group pursues basin 

plan amendment to use molluscicides in Lake Tahoe? 

7 Molluscicides tested herein tails under the California AgriCUltural Code § 12753 definition of a 
pesticide. All laboratory testing of molluscicides will be directed toward assessing the application 
of these pesticides so as to not exceed the lowest detectable levels, using the most recent 
detection procedures available. no increases in pesticide concentrations in bottom sediments or 
aquatic life. Waters designated as MUN shall not contain concentrations of pesticides or 
herbicides in excess of the limiting concentrations specified in Table 64444-A of Section 64444 
(Organic Chemicals) of Title 22 of the California Code of Regulations which is incorporated by 
reference into this plan. This incorporation-by-reference is prospective including future changes 
to the incorporated provisions as the changes take effect. 
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F. COMMUNICATION SYSTEM 

The management of Asian clam in Lake Tahoe will require a communication 

system whose goal to increase awareness of Asian clam presence, control and 

removal. The general objective is to reduce the public's negative response to 

clam removal and to keep agency representatives and other stakeholders 

informed of all actions taken. The table below summarizes means of 

communication and associated costs. 

Objectlv 

e 
Target 
Audience 

Message Format Distribution Cost Estimate 

Alert 
and 
increase 
awaren 
ess of 
removal 
plans to 

Nearby 
property 
owners 

• Clam removal Printed mailer 
will occur on 
dates: XX 

• Reasons for and 
possible impacts 

US Postal 
Service 

10 hrs TRCD= 
$340 

30 hrs AC= $0 

3 hours review 
TRPA= $87.06 

reduce Basin " u Press release Newspaper 4 hrs TRCD- $136 

negativ 

e 

residents 
12 hrs AC 

respons 3 hrs 

e 

u " • Brochures 

• Check • Notifications at 
equipment for marinas and 

AIS launch sites 

AIS impact Lake Exhibits. posfers 

TRPA=$87.06 

Boaters Hand out by 
wafercraft 
inspectors. 
marina staff, 
posfings af 
launches 

4 hrs TRCD- $136 

12 hrs AC 

3 hrs 
TRPA=$87.06 

Visitors • UC Davis 20 hrs TRCD-

Tahoe Thomas J. $680 

Long 
Foundation 

30 hrs AC 

Education 
Center 

5 hrs 

• Tahoe 
Maritime 
Museum 

• Explore 

TRPA=$145.1O 
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Distribution 
I, Cost Estimate Objectiv Target Message Format 

e Audience 

Informati Agency Removal updates • PDF memo 
on staff 
sharing • Meetings 

regardin 
g 
control 
impleme 
ntation 

Tahoe Communication • Meetings, 
Water and meetings emails 
Suppliers regarding water 
Associati intakes, monitoring 
on plans, biotouling, 

etc. 
(TWSA) 

Tahoe ~ 
25 hrs TRCD=• List serve 
$850
 

c1amlist@uc
 
(e.g. 

10 hrs 
davis.edu) TRPA=$290.20 

• Monthly 
meetings 
with agency 
participants 
to 
disseminate
 
information
 

•	 Meetings 
with TWSA 
participant 
s to 
disseminat 
e 
information 
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Table 1. Marla Bav Imnlementation 2010 
Inclirea 0Jlil Total (Indirect 

RIbber Implementation (For one acre of rubber in S:lutheast1.ake Tahoe, Marla B1y~) 0l0I (26%UCD) plus direct as) 

Labor-installatlon 
Test rolling out (underwater) with two 50' by 10' sheets(B'a1t, Marion. Daret, BiIl}-2days, boat 
time, dive time, fabrication. removal. deoon $ 3,000 $ 780 $ 3,780 
RIbber rolling out a1d preppingfor field deploymenl at south SlOte site (2 hired lcborers+ trud<; 
rental) $ 3,276$ 2,600 $ 676 

Reid delineation of rubber sites (Erant, Marlon, Une}-twQ daysof boat time +dive time +line $ 2,000 $ 520 $ ~520 

Truck transport from S:luth mre site onto barge (2 hired Jaborers+ lJadeall forklift rental) $ 4,800 $ 1,248 $ 6,048 
OJmp rubber from barge to underwater site (Daret and Bill + Barge employees-gary oosts 
below, bargeemployeesinduded in ba"gefee) $ ­ $ ­$ ­
Prrat'lf¢p1ace rubber rolls underwater, secure, prep to be roned out (2 days, 6 diversal day (3 
hrsea:tl in water), 4 in water at any 1 time}--hired diver rate: $200/hour $ 19,2pO 
R::lllingout rubber matsundenvater (2 days, 6 divers all day (3 hours each in water), 4 in watEll' at 
aly 1 timer-hired diver rate: $.2OOIhour 

$ 19,200 $ 

$ 19,200 
O:lVer edgeS and secrnswith rebar, other weig,ts (2 days, 6diversalJ day (3 hourseadl in water), 
4 in waterat any 1timeHlired diver rate: $2OOIhour 

$ 19,200 $ ­
$ 19,200 $ 19,200 

T..., 
$ ­
$ 3,224 $ 73,224S 70,000 

labor........,..,J
 
Total (Sune as installation +$10Kfordec::ontamination by It:K,;staff)
 80,000 I' 5,824 $ 85,824• 
Materials-insl:a1lation 
40 1rY by 100' 45 mil a:o\rt bond liner $ 32,000 I' ­ $ 32,000 
2 1.25" pipex21' $ <00 $ 104 504• 

$ 300 $ 78 $ 378 
210 rebar weifjlts - #7 x 2'0" 
20 Z' PVCx 20 feet 

$ 700 $ 182 $ 682 
10float9'a1rbagsto moverubber rolls 1,890$ 1,500 $ 390 • 

$ 800 $ 205 $ 1,008 
4 rollingshafts 
8 pallets 

$ <00 I' 104 504• 
S 2,000 $ 520 $ 2,5202 drive sygems 
$ 2,000 $ 520 $ 2,52010 rebar baskets 

2,000 $ 520$ 2,520.Airbag3;for movingrolJsundel'water (10) • 
$ 3,000 $ 780 $ 3,780[lve gear (UOJ costs-air tank fills, rentals, miscdivegear, travel to FEno) 

$ 45,100 S 3,406 $ 48,506Total materials 

FaDr1cation and installation and planning 
Bill Suiscro Daret ~Iet (60 days) $ 37,021$ 29,382 $ 7,839 

$ 2,569 $ 12,449 

l&:;staff (~ie Webb 1month) 
$ 9,880Marion Vv1ttmarln (2 months) 

4,420 $ 1,149 $ 5,569• 
$ 13,000 $ 3,380 $ 16,380 

SJdeep O1andra (0.5 months) 
Brant .allen (2 months) 

$ 3,965 $ 1,031 $ 4,996 
$ 4,420 $ 1,149 $ 5,569 

.bhn Feuter (0.5 months) 
LNRstaff (1 month) 

$ 5,265 $ 1,369 $ 6,634 

Geoff S::hla:rcm (0.5 months) 6,581 $ 1,711 $ 8,292• 
....,1$ 19,997$ 76,913Total • 

Barge Time 
Deployment (9 days) $ 28,800 
_(12days) 

$ 28,800 $ ­
$ 38,<00 $ ­ $ 38,400 

Total Barge S 67.200$ rrT,200 $ . 

$ 3,780$ 3,000 $ 780T'lMll 

Cirect lnellrect Total 
Total Project as S 342,213 S 33,231 $ 375,445 
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Table 2. Emerald Bay Implementation, 2011 

~bber implementation (For one aae of rubber in Bnerald Illy) Cost 

Monitoring 
Fbncr sampling pre-barrier application (1 time) 
Alne.- s:vnpIing post-barrier removal (once immediately aftewardsand quarterly for 1year 
period) 
Total 

$ 

$ 
$ 

10,000 

40,000 
50,000 

Labor-lnstallatlon 
R.!bber roUingout and preppingfor field deployment at south shore site (2 hired laborefs +truck 
rental) $ 2,600 

Reid delineation of rubber sites (&ant, Marion, line}-four daysof boat time +dive time + line 
Truck transp:>rt from Sluth shore site onto bar~ (2 hired laborers +gadeaU forklift rental) 
DJmp rubber from barg3 to undefWaler site (Daret and au + Bar~ employees-salary rosts 
betoN. bargeemployeesinduded in ba'g3 fee) 

IPlrangaiplace rubber rolls underwater. SBOJre, prep to be rolled out (2 days, 6 divers all day (3 
hrseach in water), 4inwaterat any 1 time)-hired diver rate: $200/hour 
RJllingout rubber mats underwcier (4 days, 6 divers all day (3 hours each in water), 4 in water at 
aly 1Iime)-hire::l diver rate: $2OO/hour 
O:>ver e::lgesand seM'lswilh rebar, other weig,ts(4 days, 6 divers all day (3 hourseach in water), 

$ 
$ 

$ 

$ 

$ 

4,000 
4,800 

-
19,200 

38,400 

4inwater at My 1lime}-hired diver rate: $2OOIhour $ 38,400 

otal 1$ 107,400 

labor-removal 
Total (&me as installation +$10Kfor decontamination by ~staff) 1$ 117,400 

Malerials-installatlon 
Oveg9al" (UCDrosts--ar tank fills, rentals, miscdivegear, travel 10 Feno) $ 3,000 

Total materials $ 3,000 

Fabrication and Installation and planning 
BII Suis",d Date! i<ehle! (60 days) 
Ma-ion VVittmann (1.5 months) 
18=Cstatf (l<at.ie Webb 1 month) 

••
$ 

29,382 
7,410 
4,420 

&ant Allen (1 month) $ 6,500 

SJdeep Omdra (0.5 months) $ 3,965 
U'JRstaf (1 month) $ 4,420 
-bhn Feuter (0.5 months) $ 5,265 
Geoff S:tllooow (0.5 monthS) $ 6,581 
Total $ 67,943 

~1ime 

Deployment (14days) 
Rlmoval (15 days) 

•$ 
44,800 
46,000 

Total Barge $ 92,BOO 

Trove $ 3,000 

llired 
Total Projed Cost $ 441,543 

Indirect oost Total (Indired 
(26'1.UCD) p1usdired:cost) 

$ 2,600 $ 12,600 

$ 10,400 $ 50,400 

$ 13,000 $ 63,000 

$ 3,276 

$ 1,040 $ 5,040 
$ 1,248 

$ 676 

6,048•
 
$ - $ -
$ - $ 19,200 

$ - $ 38,400 

$ - $ 38,400 

$ 2,964 1$ 110,364 

$ 5,564 $ 122.964 

$ 760 $ 3,780 

$ 780 $ 3,780 

$ 7,639 $ 37,021 
$ 1,927 $ 9,337 
$ 1,149 $ 5,569 
$ 1,690 $ 8,190 
$ 1,031 $ 4,996 

$ 1,149 $ 5,569 
$ 1,389 $ 6,634 

$ 1,711 $ 8,292 
$ 17.665 1$ 85,808 

$ ­ • 44,800 

$ 46,000 

$ . 1$ 92,800 
$ ­

$ 780 $ 3,780 

Indirect Total 
$ 40,753 $ 482,296 
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Table 3. Site 3 Implementation, 2012. Site determined from strategy development and informed by 
successes of2010 and 2011 nroiects 

Indirect cost Total (Indirect 
RJbber IlTlpIementatlon (For one aae of nbber at an additional site (Glenbrook Bay)) Q>sl (26%UCD) plusdired _) 

Labor-installation
 
Test rollingout (underwater) with two 00' by 10' sheets(&ant, Marion, Cuet, BiIl}-2days, boat
 
time, dive time, fabrication, removal. decon
 $ 3,780 
RIbber rolling out Clld prepping for field deployment at SJuth mre site (2 hired laborers+ truck 

_ rental) 

$ 3,000 $ 780 

$ 2,600 $ 676 $ 3,2761 

$ 2,000 $ 520 $ 2,520 

Truck transport from S:>uth snore site onto ~ (2 hired Jaborers+ ga::leall forklift rental) 
Reid delineation of rubber sites (Brant, Marion, UneHwo days of boat time+divetime + line 

$ 1,248 $ 6,048 

CUmp rubber from barge to underwater site (Oaret and Bill + Barge employees-sciary rosts 
below, ba"geemployeesinduded in ba"gefee) 

$ 4,800 

$ ­$ ­ $ 
Arrang9lplace rubbet rolls underwater, secure, prep to be rolled out (2 days. 6 diversall day (3
 
hrsecdl inwatec), 4 in water at any 1 time)-hireddiver rate: $200lhour
 $ 19,200 
R::lllingout rubber mats underwater (2 days, 6 divers;;j\ day (3 hOurseach in water), 4 in water at 
CIly 1 time)-hired diver rate: $2OOIhour 

$ 19,200 $ ­
$ 19,200 

Ower ~and seanswith rebar, other wei!trts (2 days, 6 diversall day.(3 hours each in water), 
4 in water at any 1 time}-hired diver rate: $200/hour 

$ 19,200 $ ­
$ 19,200 $ 19,200 

T..a1 
$ 

$ 70,000 $ 3,224 $ 73,224 

labor-ret1lOYlli
 
TctaI (Sune aslnstallation +$10Kfordecontamlnation byTIRCstaff)
 $ 80,000 i$ 5,824 $ 85,824 

Fabrication and Installationand planning
 
811 SuisSld Daret t<eIllet (60 days)
 $ 37,021$ 29,382 $ 7,639 

$ 9,880 $ 2,569 $ 12,449 
1eCsaff (Katie Webb 1 month) 
Marion VVittmann (2 months) 

$ 4,420 $ 1,149 $ 5,569 
&ant Allen (2 months) $ 13,000 $ 3,380 $ 16,380 
SJdeep Olaldra (0.5 months) $ 3,965 $ 1,031 $ 4,996 
lJ'JRstaff (1 month) $ 4,420 $ . 1,149 $ 5,569 

$ 5,265 T 1,369 $ 6,634.bhn Feuter (0.5 monthS) 
$ 6,581 $ 1,711 $ 8,292 

T..a1 1$ 76,913 $ 19,997 $ 96,911 
<?eoff S:hlooow (0.5 months) 

Blrgellme
 
Deploymeot (9 days)
 $ 28,800 $ ­ $ 28,800 
_ova (12 days) $ 38,400$ 38,400 $ ­

$ 67,200 $ . $ 67,200Total BIrge 

Tr,.,a $ 3,000 $ 780 $ 3,780 

Direct Indirect: Total 
. T...i Project Q>sl $ 291,113 $ 29,825 $ 326,939 

I 
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